
Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

7592A          

0027 Pay Period End Date: 11.16.2016

Estimate Summary to Contractor Page:   1 of 14

Nebraska Department of Roads Date: 11.23.2016

Contract Location:

 

Contractor:

VONTZ PAVING, INC.

2355 W HWY 6

 

 

Date Awarded: 12.16.2014

12.30.2014

02.16.2015

Date Let:

BLOOMINGTON - FRANKLIN

12.04.2014

Estimate Type: PROG

Phone:

(402)462-5341

Escrow Agent:

 

Surety Co:

NORTH AMERICAN SPECIALTY INSURANCE COMPANY

HASTINGS  NE  68901-7711

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 02.17.2015

08.30.2016Date Project Completion:

Counties

FRANKLIN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

70592A
000

S-136-4(1014) 136 47.330 52.420 GRAD CULV SEED BR GDRL
ELEC BIT

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:
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0027 Pay Period End Date: 11.16.2016
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Nebraska Department of Roads Date: 11.23.2016

$6,052,379.09

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $6,091,817.92 $6,080,642.29 $11,175.63
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $6,091,817.92 $6,080,642.29 $11,175.63
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $6,091,817.92 $6,080,642.29 $11,175.63

Liquidated Damages -$143,153.00 -$143,153.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-11,799.84 $-11,799.84 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$154,952.84 $.00

Payment

-$154,952.84

$5,936,865.08 $5,925,689.45 $11,175.63

$.00 $.00 $.00

101%

% Time Comp

% Dollar Comp

139%

$5,851,424.08

11.16.2016 11.17.2016

11.17.2016

Kuhn, Kenton

Halstead, Kerri

Wilson, Drew

Project Manager District Engineer

Construction Engineer

11.22.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 11.22.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      42,000.00 1.000 42,000.00

1.000 42,000.00

1.000 42,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      100.00 45.000 4,500.00

45.000 4,500.00

21.000 2,100.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      47,500.00 1.000 47,500.00

1.000 47,500.00

1.000 47,500.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.00      3.18 119,822.000 381,033.96

119,822.000 381,033.96

119,822.000 381,033.96

0.000 0.00

0004

CY  EXCAVATION
0004 

1011.00      30.00 974.000 29,220.00

974.000 29,220.00

2,387.500 71,625.00

0.000 0.00

0005

MGALWATER
0005 

1012.00      105.00 80.000 8,400.00

80.000 8,400.00

76.000 7,980.00

0.000 0.00

0006

EACHRIGHT-OF-WAY MARKERS
0006 

1021.10      7.00 18.000 126.00

18.000 126.00

18.000 126.00

0.000 0.00

0007

EACHREMOVE DELINEATOR UNITS
0007 

1041.00      0.50 166,618.000 83,309.00

166,618.000 83,309.00

166,618.000 83,309.00

0.000 0.00

0008

SY  SALVAGING AND PLACING TOPSOIL
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1102.00      15.00 136.000 2,040.00

136.000 2,040.00

170.000 2,550.00

0.000 0.00

0009

SY  REMOVE ASPHALT SURFACE
0009 

1106.00      6.00 96.000 576.00

96.000 576.00

0.000 0.00

0.000 0.00

0010

SY  REMOVE DRIVEWAY
0010 

1107.00      9.00 196.000 1,764.00

196.000 1,764.00

301.289 2,711.60

0.000 0.00

0011

SY  REMOVE WALK
0011 

1108.00      8.00 20.000 160.00

20.000 160.00

20.000 160.00

0.000 0.00

0012

LF  REMOVE COMBINATION CURB AND GUTTER
0012 

1114.10      8.00 36.000 288.00

36.000 288.00

41.500 332.00

0.000 0.00

0013

LF  REMOVE RETAINING WALL
0013 

1701.24      24.00 100.000 2,400.00

100.000 2,400.00

222.000 5,328.00

0.000 0.00

0014

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0014 

7017.00      3.50 1,722.000 6,027.00

1,722.000 6,027.00

1,722.000 6,027.00

0.000 0.00

0015

LF  REMOVE GUARDRAIL
0015 

L006.00      160.00 29.000 4,640.00

29.000 4,640.00

43.254 6,920.64

0.000 0.00

0016

ACRECOVER CROP SEEDING
0016 

L019.13      1.60 20,488.000 32,780.80

9,688.000 15,500.80

14,833.159 23,733.06

0.000 0.00

0017

SY  EROSION CONTROL, CLASS 1D
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.20      3.73 10,604.000 39,552.92

10,604.000 39,552.92

12,867.559 47,995.99

0.000 0.00

0018

SY  EROSION CONTROL, CLASS 2A
0018 

L022.11      2.35 8,597.000 20,202.95

8,597.000 20,202.95

2,859.000 6,718.65

0.000 0.00

0019

LF  FABRIC SILT FENCE-LOW POROSITY
0019 

L022.81      3.34 1,426.000 4,762.84

1,426.000 4,762.84

5,326.000 17,788.84

0.000 0.00

0020

LF  SILT CHECK, TYPE 1-HIGH
0020 

L022.83      3.99 2,868.000 11,443.32

2,868.000 11,443.32

3,830.000 15,281.70

0.000 0.00

0021

LF  SILT CHECK, TYPE 2-HIGH
0021 

L032.80      1.60 0.000 0.00

10,800.000 17,280.00

16,919.532 27,071.25

0.000 0.00

4010

TON HYDROMULCH

Hydromulch for 1D Erosion Control

4010 

Contracted 722,726.79

Current 722,726.79

In place 798,292.69

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      29,500.00 1.000 29,500.00

1.000 29,500.00

1.000 29,500.00

0.000 0.00

0022

LS  MOBILIZATION
0022 

4012.29      3,200.00 1.000 3,200.00

1.000 3,200.00

0.000 0.00

0.000 0.00

0023

EACHRECONSTRUCT CURB INLET

AT STA. 3041+35.52 LT

0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4012.80      2,850.00 1.000 2,850.00

1.000 2,850.00

0.000 0.00

0.000 0.00

0024

EACHRECONSTRUCT CURB INLET

AT STA. 3053+88.68 LT

0024 

4040.00      190.00 13.000 2,470.00

13.000 2,470.00

13.000 2,470.00

0.000 0.00

0025

EACHREMOVE HEADWALLS FROM CULVERTS
0025 

4044.00      5,500.00 1.000 5,500.00

1.000 5,500.00

1.000 5,500.00

0.000 0.00

0026

EACHPREPARATION OF STRUCTURE

AT STA. 1911+55.00

0026 

4044.01      5,500.00 1.000 5,500.00

1.000 5,500.00

1.000 5,500.00

0.000 0.00

0027

EACHPREPARATION OF STRUCTURE

AT STA. 1930+24.00

0027 

4044.02      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0028

EACHPREPARATION OF STRUCTURE

AT STA. 1958+25.00

0028 

4044.03      4,500.00 1.000 4,500.00

1.000 4,500.00

1.000 4,500.00

0.000 0.00

0029

EACHPREPARATION OF STRUCTURE

AT STA. 1993+57.00

0029 

4044.04      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0030

EACHPREPARATION OF STRUCTURE

AT STA. 2068+18.00

0030 

4050.01      22.50 52.000 1,170.00

52.000 1,170.00

52.000 1,170.00

0.000 0.00

0031

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0031 

4051.01      17.00 427.000 7,259.00

427.000 7,259.00

427.000 7,259.00

0.000 0.00

0032

CY  EXCAVATION FOR BOX CULVERTS
0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4101.06      460.00 461.540 212,308.40

461.540 212,308.40

461.540 212,308.40

0.000 0.00

0033

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0033 

4151.00      1.18 49,423.000 58,319.14

49,423.000 58,319.14

49,423.000 58,319.14

0.000 0.00

0034

LB  REINFORCING STEEL FOR BOX CULVERT
0034 

4360.24      386.00 4.000 1,544.00

4.000 1,544.00

6.000 2,316.00

0.000 0.00

0035

EACH24" METAL FLARED-END SECTION
0035 

4360.30      426.00 3.000 1,278.00

3.000 1,278.00

1.000 426.00

0.000 0.00

0036

EACH30" METAL FLARED-END SECTION
0036 

4360.36      632.00 1.000 632.00

1.000 632.00

1.000 632.00

0.000 0.00

0037

EACH36" METAL FLARED-END SECTION
0037 

4360.42      1,085.00 1.000 1,085.00

1.000 1,085.00

2.000 2,170.00

0.000 0.00

0038

EACH42" METAL FLARED-END SECTION
0038 

4360.48      1,160.00 1.000 1,160.00

1.000 1,160.00

1.000 1,160.00

0.000 0.00

0039

EACH48" METAL FLARED-END SECTION
0039 

4360.60      1,998.00 3.000 5,994.00

3.000 5,994.00

2.000 3,996.00

0.000 0.00

0040

EACH60" METAL FLARED-END SECTION
0040 

8010.03      74.00 109.380 8,094.12

109.380 8,094.12

83.570 6,184.18

0.000 0.00

0041

CY  CRUSHED ROCK FOR BASE COURSE
0041 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P300.24      44.00 49.000 2,156.00

49.000 2,156.00

33.000 1,452.00

0.000 0.00

0042

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0042 

P300.30      54.00 18.000 972.00

18.000 972.00

14.000 756.00

0.000 0.00

0043

LF  30" CULVERT PIPE, TYPE 3,4 OR 5
0043 

P300.42      76.00 21.000 1,596.00

21.000 1,596.00

25.000 1,900.00

0.000 0.00

0044

LF  42" CULVERT PIPE, TYPE 3,4 OR 5
0044 

P300.48      86.00 22.000 1,892.00

22.000 1,892.00

18.000 1,548.00

0.000 0.00

0045

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0045 

P300.60      129.00 17.000 2,193.00

17.000 2,193.00

0.000 0.00

0.000 0.00

0046

LF  60" CULVERT PIPE, TYPE 3,4 OR 5
0046 

Contracted 368,172.66

Current 368,172.66

In place 356,066.72

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 4A CULVERT AT STA. 1948+87.00

0030.40      5,500.00 1.000 5,500.00

1.000 5,500.00

1.000 5,500.00

0.000 0.00

0047

LS  MOBILIZATION
0047 

4044.00      8,550.00 1.000 8,550.00

1.000 8,550.00

1.000 8,550.00

0.000 0.00

0048

EACHPREPARATION OF STRUCTURE

AT STA. 1948+47.00

0048 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4051.01      16.00 53.000 848.00

53.000 848.00

53.000 848.00

0.000 0.00

0049

CY  EXCAVATION FOR BOX CULVERTS
0049 

4101.06      465.00 75.160 34,949.40

75.160 34,949.40

75.160 34,949.40

0.000 0.00

0050

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0050 

4151.00      1.18 6,958.000 8,210.44

6,958.000 8,210.44

6,958.000 8,210.44

0.000 0.00

0051

LB  REINFORCING STEEL FOR BOX CULVERT
0051 

8010.03      72.00 16.930 1,218.96

16.930 1,218.96

18.230 1,312.56

0.000 0.00

0052

CY  CRUSHED ROCK FOR BASE COURSE
0052 

Contracted 59,276.80

Current 59,276.80

In place 59,370.40

This Estimate 0.00

GROUP 4A CULVERT AT STA. 1948+87.00

GROUP 4B CULVERT AT STA. 2081+37.00

0030.40      7,750.00 1.000 7,750.00

1.000 7,750.00

1.000 7,750.00

0.000 0.00

0053

LS  MOBILIZATION
0053 

4051.01      16.00 264.000 4,224.00

264.000 4,224.00

686.000 10,976.00

0.000 0.00

0054

CY  EXCAVATION FOR BOX CULVERTS
0054 

4101.06      389.00 367.270 142,868.03

367.270 142,868.03

367.270 142,868.03

0.000 0.00

0055

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0055 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

7592A          

0027 Pay Period End Date: 11.16.2016

Estimate Summary to Contractor Page:   5 of 14

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4151.00      1.16 41,280.000 47,884.80

41,280.000 47,884.80

41,280.000 47,884.80

0.000 0.00

0056

LB  REINFORCING STEEL FOR BOX CULVERT
0056 

6040.00      10,500.00 1.000 10,500.00

1.000 10,500.00

1.000 10,500.00

0.000 0.00

0057

EACHREMOVE STRUCTURE

AT STA. 2081+37.00

0057 

8010.03      72.00 74.200 5,342.40

74.200 5,342.40

0.000 0.00

0.000 0.00

0058

CY  CRUSHED ROCK FOR BASE COURSE
0058 

Contracted 218,569.23

Current 218,569.23

In place 219,978.83

This Estimate 0.00

GROUP 4B CULVERT AT STA. 2081+37.00

GROUP 4C CULVERT AT STA. 3004+91.00

0030.40      7,750.00 1.000 7,750.00

1.000 7,750.00

1.000 7,750.00

0.000 0.00

0059

LS  MOBILIZATION
0059 

4051.01      16.00 135.000 2,160.00

135.000 2,160.00

891.000 14,256.00

0.000 0.00

0060

CY  EXCAVATION FOR BOX CULVERTS
0060 

4101.06      389.00 396.660 154,300.74

396.660 154,300.74

396.660 154,300.74

0.000 0.00

0061

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0061 

4151.00      1.16 42,540.000 49,346.40

42,540.000 49,346.40

42,540.000 49,346.40

0.000 0.00

0062

LB  REINFORCING STEEL FOR BOX CULVERT
0062 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6040.00      10,500.00 1.000 10,500.00

1.000 10,500.00

1.000 10,500.00

0.000 0.00

0063

EACHREMOVE STRUCTURE

AT STA. 3004+91.00

0063 

8010.03      72.00 80.480 5,794.56

80.480 5,794.56

0.000 0.00

0.000 0.00

0064

CY  CRUSHED ROCK FOR BASE COURSE
0064 

Contracted 229,851.70

Current 229,851.70

In place 236,153.14

This Estimate 0.00

GROUP 4C CULVERT AT STA. 3004+91.00

GROUP 5 SEEDING

0030.50      1,750.00 1.000 1,750.00

1.000 1,750.00

1.000 1,750.00

0.000 0.00

0065

LS  MOBILIZATION
0065 

L001.01      718.40 19.000 13,649.60

19.000 13,649.60

22.000 15,804.80

0.000 0.00

0066

ACRESEEDING, TYPE A
0066 

L001.02      608.50 10.000 6,085.00

10.000 6,085.00

10.000 6,085.00

0.000 0.00

0067

ACRESEEDING, TYPE B
0067 

L032.75      185.00 63.000 11,655.00

63.000 11,655.00

49.400 9,139.00

0.000 0.00

0068

TON MULCH
0068 

Contracted 33,139.60

Current 33,139.60

In place 32,778.80

This Estimate 0.00

GROUP 5 SEEDING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STA. 2039+61.62

0030.60      100,000.00 1.000 100,000.00

1.000 100,000.00

1.000 100,000.00

0.000 0.00

0069

LS  MOBILIZATION
0069 

1043.50      3.00 597.000 1,791.00

597.000 1,791.00

597.000 1,791.00

0.000 0.00

0070

SY  RIPRAP FILTER FABRIC
0070 

3050.15      300.00 174.800 52,440.00

174.800 52,440.00

174.800 52,440.00

0.000 0.00

0071

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0071 

3051.10      1.00 32,875.000 32,875.00

32,875.000 32,875.00

32,875.000 32,875.00

0.000 0.00

0072

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0072 

6000.10      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0073

LS  ABUTMENT NO.1 EXCAVATION
0073 

6000.11      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0074

LS  ABUTMENT NO.2 EXCAVATION
0074 

6000.21      22,000.00 1.000 22,000.00

1.000 22,000.00

1.000 22,000.00

0.000 0.00

0075

LS  PIER NO.2 EXCAVATION
0075 

6000.60      22,000.00 1.000 22,000.00

1.000 22,000.00

1.000 22,000.00

0.000 0.00

0076

LS  PIER NO.1 EXCAVATION
0076 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6004.48      700.00 12.000 8,400.00

12.000 8,400.00

12.000 8,400.00

0.000 0.00

0077

CF  BRIDGE JOINT NOSING
0077 

6005.33      35.00 81.300 2,845.50

81.300 2,845.50

81.300 2,845.50

0.000 0.00

0078

LF  PREFORMED EXPANSION JOINT, TYPE B
0078 

6005.65      1,000.00 8.000 8,000.00

8.000 8,000.00

8.000 8,000.00

0.000 0.00

0079

EACHEXPANSION BEARING, PTFE TYPE
0079 

6005.83      1,000.00 8.000 8,000.00

8.000 8,000.00

8.000 8,000.00

0.000 0.00

0080

EACHFIXED BEARING
0080 

6006.56      8.50 1,065.700 9,058.45

1,065.700 9,058.45

1,059.560 9,006.26

0.000 0.00

0081

SY  BRIDGE DECK GROOVING
0081 

6010.22      803.00 111.700 89,695.10

111.700 89,695.10

111.700 89,695.10

0.000 0.00

0082

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0082 

6010.26      817.00 243.600 199,021.20

243.600 199,021.20

243.600 199,021.20

0.000 0.00

0083

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0083 

6030.00      115,000.00 1.000 115,000.00

1.000 115,000.00

1.000 115,000.00

0.000 0.00

0084

EACHPREPARATION OF BRIDGE AT STATION

2039+61.62

0084 

6071.11      310,000.00 1.000 310,000.00

1.000 310,000.00

1.000 310,000.00

0.000 0.00

0085

LS  STEEL SUPERSTRUCTURE AT STATION

2039+61.62

0085 
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Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6081.00      3.00 950.000 2,850.00

950.000 2,850.00

950.000 2,850.00

0.000 0.00

0086

LB  STRUCTURAL STEEL FOR SUPERSTRUCTURE
0086 

6104.00      25.00 195.000 4,875.00

195.000 4,875.00

195.000 4,875.00

0.000 0.00

0087

TON BROKEN CONCRETE RIPRAP
0087 

6105.01      75.00 195.000 14,625.00

195.000 14,625.00

195.000 14,625.00

0.000 0.00

0088

TON ROCK RIPRAP, TYPE A
0088 

6105.30      8.00 505.000 4,040.00

505.000 4,040.00

505.000 4,040.00

0.000 0.00

0089

SY  SALVAGING AND PLACING TOPSOIL ON
RIPRAP

0089 

6131.50      1.10 60,770.000 66,847.00

60,770.000 66,847.00

60,770.000 66,847.00

0.000 0.00

0090

LB  EPOXY COATED REINFORCING STEEL
0090 

6139.50      40.00 50.000 2,000.00

50.000 2,000.00

176.000 7,040.00

0.000 0.00

0091

SY  SUBSURFACE DRAINAGE MATTING
0091 

6210.14      47.00 1,355.000 63,685.00

1,355.000 63,685.00

1,130.060 53,112.82

0.000 0.00

0092

LF  HP 12 INCH X 53 LB STEEL PILING
0092 

8091.00      55.00 240.000 13,200.00

240.000 13,200.00

240.000 13,200.00

0.000 0.00

0093

CY  GRANULAR BACKFILL
0093 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

7592A          

0027 Pay Period End Date: 11.16.2016

Estimate Summary to Contractor Page:   8 of 14

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.34      28.20 0.000 0.00

224.940 6,343.31

224.940 6,343.31

0.000 0.00

4001

LF  PAY CUT-OFF FOR 12 INCH X 53 LB STEEL
PILING

Pay Cut-Off Per Lin. Ft. Item # 0092 Group 6
Bridge

4001 

6008.47      0.00 0.000 0.00

808.000 0.00

0.000 0.00

0.000 0.00

4008

SY  PLACING, FINISHING AND CURING CONCRETE
OVERLAY-47B-OL

4008 

6016.06      0.00 0.000 0.00

44.889 0.00

0.000 0.00

0.000 0.00

4009

CY  CONCRETE FOR OVERLAYS-47B-OL
4009 

Contracted 1,163,248.25

Current 1,169,591.56

In place 1,164,007.19

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 2039+61.62

GROUP 7 GUARDRAIL

0030.70      500.00 1.000 500.00

1.000 500.00

1.000 500.00

0.000 0.00

0094

LS  MOBILIZATION
0094 

7011.20      20.00 287.500 5,750.00

287.500 5,750.00

287.500 5,750.00

0.000 0.00

0095

LF  W-BEAM GUARDRAIL
0095 

7020.00      2,200.00 4.000 8,800.00

4.000 8,800.00

4.000 8,800.00

0.000 0.00

0096

EACHBRIDGE APPROACH SECTIONS
0096 

7024.25      2,200.00 2.000 4,400.00

2.000 4,400.00

2.000 4,400.00

0.000 0.00

0097

EACHGUARDRAIL END TREATMENT, TYPE I
0097 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.27      2,000.00 4.000 8,000.00

4.000 8,000.00

4.000 8,000.00

0.000 0.00

0098

EACHGUARDRAIL END TREATMENT, TYPE II
0098 

Contracted 27,450.00

Current 27,450.00

In place 27,450.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 8B ELECTRICAL

0030.81      1,650.00 1.000 1,650.00

1.000 1,650.00

1.000 1,650.00

0.000 0.00

0099

LS  MOBILIZATION
0099 

A001.12      550.00 1.000 550.00

1.000 550.00

1.000 550.00

0.000 0.00

0100

EACHPULL BOX, TYPE PB-5
0100 

A008.99      2,900.00 7.000 20,300.00

7.000 20,300.00

7.000 20,300.00

0.000 0.00

0101

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.25

0101 

A020.30      2,790.00 1.000 2,790.00

1.000 2,790.00

1.000 2,790.00

0.000 0.00

0102

EACHLIGHTING CONTROL CENTER, TYPE R
0102 

A070.10      4.00 1,454.000 5,816.00

1,454.000 5,816.00

1,372.000 5,488.00

0.000 0.00

0103

LF  1 1/2-INCH CONDUIT IN TRENCH
0103 

A074.12      17.00 143.000 2,431.00

143.000 2,431.00

145.000 2,465.00

0.000 0.00

0104

LF  1 1/2-INCH CONDUIT, JACKED
0104 
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Est Number:

7592A          

0027 Pay Period End Date: 11.16.2016

Estimate Summary to Contractor Page:   9 of 14

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A080.22      1.30 1,597.000 2,076.10

1,597.000 2,076.10

1,620.000 2,106.00

0.000 0.00

0105

LF  STREET LIGHTING CABLE, NO. 6 BARE
0105 

A080.24      1.30 3,194.000 4,152.20

3,194.000 4,152.20

3,230.000 4,199.00

0.000 0.00

0106

LF  STREET LIGHTING CABLE, NO. 6 USE
0106 

Contracted 39,765.30

Current 39,765.30

In place 39,548.00

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 9 BITUMINOUS

0002.55      7.00 917.000 6,419.00

917.000 6,419.00

718.420 5,028.94

0.000 0.00

0107

STA OVERLAY BROKEN LINES
0107 

0002.60      7.50 1,730.000 12,975.00

1,730.000 12,975.00

1,372.630 10,294.73

0.000 0.00

0108

STA OVERLAY SOLID LINES
0108 

0002.76      0.09 84,500.000 7,605.00

84,500.000 7,605.00

76,499.000 6,884.91

0.000 0.00

0109

LF  PERMANENT PAVEMENT MARKING, PAINT
0109 

0030.90      111,300.00 1.000 111,300.00

1.000 111,300.00

1.000 111,300.00

0.000 0.00

0110

LS  MOBILIZATION
0110 

1020.01      17.50 2.000 35.00

2.000 35.00

3.000 52.50

0.000 0.00

0111

EACHDELINEATOR,  TYPE I
0111 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1020.02      18.00 11.000 198.00

11.000 198.00

11.000 198.00

0.000 0.00

0112

EACHDELINEATOR,  TYPE II
0112 

1020.03      18.50 19.000 351.50

19.000 351.50

19.000 351.50

0.000 0.00

0113

EACHDELINEATOR,  TYPE III
0113 

2001.00      39.25 47.000 1,844.75

47.000 1,844.75

46.808 1,837.21

0.000 0.00

0114

CY  GRAVEL SURFACE COURSE
0114 

2021.00      45.00 7.000 315.00

7.000 315.00

7.000 315.00

0.000 0.00

0115

EACHMAILBOX POST
0115 

3010.42      55.00 173.000 9,515.00

173.000 9,515.00

80.200 4,411.00

0.000 0.00

0116

LF  CONCRETE CURB REPAIR
0116 

3014.13      50.00 20.000 1,000.00

20.000 1,000.00

20.000 1,000.00

0.000 0.00

0117

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0117 

3016.21      57.00 229.000 13,053.00

229.000 13,053.00

335.029 19,096.65

0.000 0.00

0118

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0118 

3016.39      30.00 240.000 7,200.00

240.000 7,200.00

198.000 5,940.00

0.000 0.00

0119

SF  DETECTABLE WARNING PANEL
0119 

3020.24      60.00 96.000 5,760.00

96.000 5,760.00

0.000 0.00

0.000 0.00

0120

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0120 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.11      665.00 21.890 14,556.85

21.890 14,556.85

21.280 14,151.20

0.000 0.00

0121

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0121 

3039.12      336.00 55.370 18,604.32

55.370 18,604.32

46.216 15,528.58

0.000 0.00

0122

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0122 

3039.13      310.00 409.170 126,842.70

409.170 126,842.70

518.270 160,663.70

0.000 0.00

0123

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0123 

3221.13      650.00 16.700 10,855.00

16.700 10,855.00

15.025 9,766.25

0.000 0.00

0124

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0124 

7521.24      25.00 42.000 1,050.00

42.000 1,050.00

42.000 1,050.00

0.000 0.00

0125

LF  24" WHITE PREFORMED PAVEMENT MARKING
0125 

8022.15      1.25 3,000.000 3,750.00

3,000.000 3,750.00

1,283.280 1,604.10

0.000 0.00

0126

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0153 

8022.20      1.25 18,970.000 23,712.50

18,970.000 23,712.50

20,654.910 25,818.64

0.000 0.00

0127

EACHHYDRATED LIME/WARM MIX ASPHALT
0126 

8028.01      188.00 12.100 2,274.80

12.100 2,274.80

0.000 0.00

0.000 0.00

0128

CY  FOUNDATION COURSE REPLACEMENT
0127 

8101.50      7.00 574.000 4,018.00

574.000 4,018.00

0.000 0.00

0.000 0.00

0129

SY  STABILIZED SUBGRADE

TYPE CEMENT

0128 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9002.10      35.36 3,000.000 106,080.00

3,000.000 106,080.00

1,574.680 55,680.68

0.000 0.00

0130

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0154 

9005.75      45.08 17,900.000 806,932.00

17,900.000 806,932.00

20,654.910 931,123.35

0.000 0.00

0131

TON ASPHALTIC CONCRETE, TYPE SPR
0129 

9005.76      46.57 570.000 26,544.90

570.000 26,544.90

0.000 0.00

0.000 0.00

0132

TON ASPHALTIC CONCRETE, TYPE SPR (FINE)
0130 

9009.00      5.00 5,663.000 28,315.00

5,663.000 28,315.00

5,252.481 26,262.41

2,235.125 11,175.63

0133

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0131 

9009.86      45.00 574.000 25,830.00

574.000 25,830.00

964.450 43,400.25

0.000 0.00

0134

SY  SURFACING 6"
0132 

9010.50      75.00 500.000 37,500.00

500.000 37,500.00

0.000 0.00

0.000 0.00

0135

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0133 

9020.95      713.00 102.000 72,726.00

102.000 72,726.00

46.573 33,206.55

0.000 0.00

0136

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0155 

9021.13      713.00 644.980 459,870.74

644.980 459,870.74

448.442 319,739.15

0.000 0.00

0137

TON PERFORMANCE GRADED BINDER (64-34)
0134 

9034.00      4.50 1,225.000 5,512.50

1,225.000 5,512.50

1,225.000 5,512.50

0.000 0.00

0138

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0135 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9053.00      2.25 19,610.000 44,122.50

19,610.000 44,122.50

23,700.000 53,325.00

0.000 0.00

0139

GAL TACK COAT
0136 

9053.20      2.25 20,220.000 45,495.00

20,220.000 45,495.00

11,930.000 26,842.50

0.000 0.00

0140

GAL FOG SEAL
0137 

9111.00      15.00 142.000 2,130.00

142.000 2,130.00

66.000 990.00

0.000 0.00

0141

MGALWATER
0138 

9111.14      48.00 391.000 18,768.00

391.000 18,768.00

310.580 14,907.84

0.000 0.00

0142

MGALWATER FOR CEMENT STABILIZED
BITUMINOUS

0139 

9170.00      65.00 552.242 35,895.73

552.242 35,895.73

504.730 32,807.45

0.000 0.00

0143

STA EARTH SHOULDER CONSTRUCTION
0140 

9173.15      55.00 520.368 28,620.24

0.000 0.00

0.000 0.00

0.000 0.00

0144

STA TRENCHED WIDENING
0141 

9179.23      865.00 14.185 12,270.03

14.185 12,270.03

14.190 12,274.35

0.000 0.00

0145

STA COLD MILLING, CLASS 3

TYPE A

0142 

9179.33      2.20 5,492.000 12,082.40

5,492.000 12,082.40

5,096.000 11,211.20

0.000 0.00

0146

SY  COLD MILLING, CLASS 3
0143 

9179.35      5.25 3,445.000 18,086.25

3,445.000 18,086.25

1,156.213 6,070.12

0.000 0.00

0147

SY  COLD MILLING, CLASS 5
0144 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9186.00      4.30 3,309.000 14,228.70

3,309.000 14,228.70

510.666 2,195.86

0.000 0.00

0148

SY  CONCRETE SURFACE MILLING
0145 

9188.50      30.00 255.000 7,650.00

255.000 7,650.00

529.444 15,883.32

0.000 0.00

0149

SY  SURFACING UNDER GUARDRAIL
0146 

9190.12      787.00 269.642 212,208.25

269.642 212,208.25

266.965 210,101.46

0.000 0.00

0150

STA CEMENT STABILIZED BITUMINOUS
0147 

9190.61      165.00 1,566.000 258,390.00

1,566.000 258,390.00

2,099.123 346,355.30

0.000 0.00

0151

TON CEMENT
0148 

9206.29      1.95 10,599.000 20,668.05

10,599.000 20,668.05

6,376.000 12,433.20

0.000 0.00

0152

SY  NON-WOVEN PAVEMENT OVERLAY FABRIC
0149 

9300.37      1.00 5,100.000 5,100.00

5,100.000 5,100.00

12,581.690 12,581.69

0.000 0.00

0153

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0156 

9300.38      1.00 32,249.000 32,249.00

32,249.000 32,249.00

223,073.030 223,073.03

0.000 0.00

0154

EACHRAP INCENTIVE PAYMENT
0150 

9300.52      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0155

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0151 

L010.00      45.00 56.000 2,520.00

56.000 2,520.00

30.733 1,382.99

0.000 0.00

0156

SY  SODDING
0152 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.15      68.75 0.000 0.00

520.368 35,775.30

507.480 34,889.25

0.000 0.00

4003

STA TRENCHED WIDENING
4003 

9179.43      425.00 0.000 0.00

255.457 108,569.23

255.457 108,569.23

0.000 0.00

4004

STA COLD MILLING, CLASS 3

1/2 MAX AFTER CSB

4004 

9300.60      1.53 0.000 0.00

5,771.290 8,830.07

5,771.290 8,830.07

0.000 0.00

4005

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

4005 

9300.77      24.27 0.000 0.00

143.128 3,473.72

143.128 3,473.72

0.000 0.00

4006

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

4006 

9300.56      2.99527 0.000 0.00

22,229.590 66,583.62

22,229.590 66,583.62

0.000 0.00

4007

TON SUPERPAVE QUALITY INCENTIVE
4007 

Contracted 2,726,530.71

Current 2,921,142.41

In place 3,018,499.00

This Estimate 11,175.63

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 2,750.000 1,375.00

2,750.000 1,375.00

1,627.000 813.50

0.000 0.00

0157

BDAYBARRICADE, TYPE II
0157 

0001.10      1.00 4,852.000 4,852.00

4,852.000 4,852.00

13,256.000 13,256.00

0.000 0.00

0158

BDAYBARRICADE, TYPE III
0158 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.75      4.00 350.000 1,400.00

350.000 1,400.00

1,260.000 5,040.00

0.000 0.00

0159

EACHTEMPORARY SIGN DAY
0159 

0001.90      0.69 14,766.000 10,188.54

14,766.000 10,188.54

8,233.000 5,680.77

0.000 0.00

0160

EACHSIGN DAY
0160 

0001.99      0.50 2,860.000 1,430.00

2,860.000 1,430.00

2,448.000 1,224.00

0.000 0.00

0161

EACHCONTRACTOR FURNISHED SIGN DAY
0161 

0003.10      350.00 50.000 17,500.00

50.000 17,500.00

86.000 30,100.00

0.000 0.00

0162

DAY FLAGGING
0162 

0003.20      450.00 20.000 9,000.00

20.000 9,000.00

8.000 3,600.00

0.000 0.00

0163

DAY FURNISHING AND OPERATING PILOT VEHICLE
0163 

0005.10      100.00 230.000 23,000.00

230.000 23,000.00

190.000 19,000.00

0.000 0.00

0164

DAY TRAFFIC CONTROL MANAGEMENT
0164 

0030.00      8,500.00 1.000 8,500.00

1.000 8,500.00

1.000 8,500.00

0.000 0.00

0165

LS  MOBILIZATION
0165 

4022.05      6.45 750.000 4,837.50

750.000 4,837.50

0.000 0.00

0.000 0.00

0166

LF  TEMPORARY SLOPE DRAIN
0166 

9110.01      65.00 175.000 11,375.00

175.000 11,375.00

0.000 0.00

0.000 0.00

0167

HOURRENTAL OF LOADER, FULLY OPERATED
0167 
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Prpsl
Line Nbr

Proj
Line Nbr

9110.02      65.00 50.000 3,250.00

50.000 3,250.00

11.000 715.00

0.000 0.00

0168

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0168 

9110.03      65.00 175.000 11,375.00

175.000 11,375.00

2.000 130.00

0.000 0.00

0169

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0169 

9110.07      125.00 175.000 21,875.00

175.000 21,875.00

56.400 7,050.00

0.000 0.00

0170

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0170 

9110.27      100.00 125.000 12,500.00

125.000 12,500.00

2.000 200.00

0.000 0.00

0171

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0171 

L022.75      5.00 200.000 1,000.00

200.000 1,000.00

217.000 1,085.00

0.000 0.00

0172

LF  TEMPORARY SILT CHECK
0172 

L022.90      3.50 4,000.000 14,000.00

4,000.000 14,000.00

1,476.000 5,166.00

0.000 0.00

0173

LF  TEMPORARY SILT FENCE
0173 

L022.92      4.00 1,500.000 6,000.00

1,500.000 6,000.00

0.000 0.00

0.000 0.00

0174

LF  TEMPORARY EARTH CHECK
0174 

L032.56      15.00 2,500.000 37,500.00

2,500.000 37,500.00

1,032.000 15,480.00

0.000 0.00

0175

CY  SLASH MULCH GRINDING
0175 

L032.57      15.25 2,500.000 38,125.00

2,500.000 38,125.00

664.451 10,132.88

0.000 0.00

0176

CY  SLASH MULCH PLACEMENT
0176 
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Line Nbr

L032.70      185.00 6.000 1,110.00

6.000 1,110.00

0.000 0.00

0.000 0.00

0177

TON TEMPORARY MULCH
0177 

L860.24      1,250.00 10.000 12,500.00

10.000 12,500.00

2.000 2,500.00

0.000 0.00

0178

EACHSTORM EVENT RESTORATION - INCENTIVE
0178 

L860.50      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0179

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0179 

Contracted 262,693.04

Current 262,693.04

In place 139,673.15

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 5,851,424.08

Current 6,052,379.09

In place 6,091,817.92

This Estimate 11,175.63




